

Initial Project Planning Template

Date	28 June 2026
Team ID	
Project Name	AI Powered Debt Relief & Financial Recovery Platform
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a user, I can register for the platform using my email and password.	2	High	Team Alpha	01-07-2026	07-07-2026
Sprint-1	User Authentication	USN-2	As a user, I will receive a confirmation email after successful registration.	1	High	Team Alpha	01-07-2026	07-07-2026
Sprint-1	User Authentication	USN-3	As a user, I can log into the platform using my registered email and password.	1	High	Team Alpha	01-07-2026	07-07-2026

Sprint-2	Social Login	USN-4	As a user, I can register and log in using my Google account.	2	Medium	Team Beta	08-07-2026	14-07-2026
Sprint-2	Social Login	USN-5	As a user, I can register and log in using my Facebook account.	2	Low	Team Beta	08-07-2026	14-07-2026
Sprint-2	Loan Assessment	USN-6	As a user, I can submit loan details for creditworthiness analysis.	3	High	Team ML	08-07-2026	14-07-2026
Sprint-3	Machine Learning Module	USN-7	As a system, I can analyze user financial data using machine learning models.	5	High	Team ML	15-07-2026	21-07-2026
Sprint-3	Decision System	USN-8	As a user, I can receive instant loan approval or rejection results.	3	High	Team Backend	15-07-2026	21-07-2026
Sprint-3	Dashboard	USN-9	As an admin, I can monitor loan requests and approval statistics.	2	Medium	Team Backend	15-07-2026	21-07-2026
Sprint-4	Notifications	USN-10	As a user, I will receive loan status notifications through email.	2	Medium	Team Support	22-07-2026	28-07-2026
Sprint-4	Reports & Analytics	USN-11	As an admin, I can generate reports on loan approvals and risk analysis.	4	Medium	Team Analytics	22-07-2026	28-07-2026
Sprint-4	Security & Deployment	USN-12	As a system, all user and financial data will be securely stored and managed.	3	High	DevOps Team	22-07-2026	28-07-2026